

Soule Homestead Education Center
2013 CPA application attachment

Proposed time line for restoration work on Farmhouse and Woodshed.

May 1 –15, 2014	Chimney work
May 15 – 30, 2014	Exterior trim & gutter work
June 1- 7, 2014	Roofing work
June 8 -15, 2014	Siding work
June 15 –30, 2014	Window work & work on woodshed