

## PROPOSED TIME LINE

The proposed time frame for heating or heating/air conditioning installation would be relatively short, less than a month, depending on what kind of system is finally chosen. This could be gas fired since there are gas lines on the street, oil, or electric wall units.

The following conditions could lengthen the projected time: outside weather conditions especially winter months. Removing and storing artifacts from work areas, especially since some are quite fragile.

The removal and installation of windows is even a quicker project since it is less invasive to interior collections and displays.

Lead paint should not be a problem since frames had been painted within the last fifteen years.