

## PROPOSED TIME LINE

The proposed time frame for heating/air conditioning installation would be relatively short, less than a month. The following conditions could lengthen the projected time: outside weather conditions especially winter months. Removing and storing artifacts from work area especially winter months, contractors schedules, and of course unforeseen difficulties the could arise. If windows are installed, the project could take two to three days. Lead paint should not be a problem since frames had been painted within the last two years, but window installers would put protective sheets up.